
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:19 AM
Run date

Time

Reviewer: Soheilifard, Saman 23-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 103 Date: 06-Jun-2011 Monday

Approved Date:

Shift Hours: 09:00 AM 05:30 PM Break: 00:30 Over Time:

Const Calendar Day: 636

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast/rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

ABF's bolting crew continued the tower bolting operation at splice #4 South tower at 145M elevation. Ryan
work on finishing up with tensioning the longitudinal stiffener splice plate C3 and D1. Tony and Roger work
on torque verification process for the bottom half of the splice skin plate and all of the longitudinal stiffener
splice plate. Torque verification were done by using the hydraulic torque wrench on the interior and the
manual torque wrench on the exterior of the tower.

Torque verification:
-Exterior/Interior bottom half of skin B South tower (M27x240)
-Exterior/Interior bottom half of skin C South tower (M27x240)
-Exterior/Interior bottom half of skin D South tower (M27x240)
-Exterior/Interior bottom half of skin E South tower (M27x240)
-All the longitudinal stiffener splice plate except D2.

Note:
20 holes on the longitudinal stiffener splice plate D2 need rimming. Mark Woods approved the rimming of
those 20 holes.
All the skin plate bolts at splice #4 are M27x240.
Two column of bolts in missing on skin plate B South tower due to interference from the tower pull back
bracket.

Bid Item: 053 T-L04-BNE.05304-0120F4 Tower Lift 04 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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